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November 12, 1990

CERTIFIED MAIL o
RETURN RECEIPT REQUESTED ' -..:

Mr. Terry E. Goodwald, Project Officer

Division of Emergency and Remedial Response '
Pennsylvania Department of Environmental Resources (PADER)
Pittsburgh Regional Office

Highland Building, 121 South Highland Avenue

Pittsburgh, PA 15206 3988

Re: Consent Order and Agreement (coa)
Atochem North America, Inc.
Alsco Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 37

Dear Mr. Goodwald:

In accordance with Paragraph 19 of the referenced COA, this

letter will serve as Progress Report No. 37 covering the month of \\//
October 1990. This report describes the work accomplished during

the reporting period to implement the requirements of the COA:

1. Paragraph 2 - Work Plan and Paragraph 4 -Remedial
Investigation/Feasibility Study (RI/FS)

The implementation of the approved RI/FS Work Plan is in
progress in accordance with approved project schedule.

Work Plan activities which were conducted durlng this
reporting period included:

a) Task - Baseline Risk Assessment Report

The revised Final Baseline Risk Assessment Report was
submitted to the PADER and EPA Region III on November 3.
This document included the appropriate revisions to address
the agencies' comments of August & and the analytical
results of the surficial soil sampling program at the lower:
project area which was conducted on July 10.
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b) Task 10 - Feasibili;g Studz (FS)

Refer to comments under Item (d) below.

c) Paragraphs 11, 12 and Appendix E

The analytical results of samples collected during October
1990 from the interim leachate treatment system, indicated
that the effluent quality was in full compliance with the
interim effluent limits stipulated in Paragraph 11 of the
COA. The discharge monitoring report will be submltted to
the PADER on No"ember 12.‘

d) ﬂajog Activities-Scheduled for November 1990

Atochem anticipates the receipt of a written approval from
the PADER/EPA regarding the revised Final Baseline Risk
Assessment Report.

A meeting was held on November 8 between representatives ‘of
Atochem, PADER and EPA to discuss the agencies' draft -
-comments on the Interim FS Report of August 31 which were
provided by the PADER. A schedule for completion of the
draft FS document and subsequent RI/FS activities was
developed durlng this meetlng.

e) Daily Field Reports for October 1990

There were no RI/FS field activitles conducted at the 51te
during October. ey

: »;w:Vé?Y:ftuly yours,
" $ amu.\ ' . Realoawmeun

""" samuel ‘B. Balamoun
v "~ Manager
Environmental Engineering
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Enclosure I

cc: Mr. Donald. Becker, PADER (Harrisburg)
Ms. Deborah Dewsbury, EPA Region III
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